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NAVAL STATION 

MAYPORT, FLORIDA 32228·0112 

Mr. Jim Cason 
Florida of Rnvironmental Protection 
2600 Blair Stone Road 
Tallahassee, FL 32399-2400 

Dear Mr. Cason: 

SUB,TRCT: EXTENSION REQUEST FOR CAMP REPORT SUBMITTAL, 

IN REPL Y REFER TO: 

5090.15 
Ser N4E/0795 
11 Mar 02 

NAVAL STATION MAYPORT, HSWA PERMIT.FL9 170 024 260 

Based on Naval Station (NAVSTA) Mayport HSWA Permit FL9 170 
024 260 rements and Pa Team discussions in February 
2002, we request an extension of the CAMP completion dates for 
the fol 

a. Draft IV RFI, change from February 28 to May 30, 2002. 
We need to ~ullect additional for is from the 
storm water swale near Building 191. 

O. Draft ~tatement of Basis (SB) for SWMUs 2, 3, 4, 5 and 
22, change from February 21 to July 31, 2002. We are conducting 
internal Team 

c. Draft Group IV CMS, change from May 20 to August 30, 
2002. The in the RFI will cause a de in submittal of 
the CMS. 

d. Draft CMS for Area of Con~ern (AOe) C, from 
June 28 to August 30, 2002. The delay in the RFI will cause a 
delay in submit of eMS. 

e. Dra SB for SWMUs 14 and 15, change from March 29 to 
July 31, 2002. The eMS ew has caused in ion 
of thp SR. 

f. Draft eMS for SWMUs 18, 20, 21 and 52, from 
17 to 30, 2002. The data needs to be re-evaluated 

and we re additional t 0 evaluate 1 ions. 



g. Draft SB for SWMUs 18, 20, 21 and 52, change from 

5090.15 
Ser N4 0795 
11 Mar 02 

June 14 to 30, 2002. The delay in the CMS 1 
will de the SB. 

h. Draft CMS for SWMUs 13, 19, 26, 28 and 56, from 
May 29 to August 30, 2002. The data needs reevaluating and 
requires additional time to evaluate remedial actions. 

i. Draft SB for SWMUs 13, 18, 19, 26, and 56 from June 24 
to September ~O, ~OO~_ The del~y in Sllhmittal of the CMS will 
cause delay in submittal of the SB. 

If you have any this matter, NAVSTA 
Mayport's point of contact is Jane Beason, at 904-542-2717 x139, 

1 .mil. 

Copy to: 

Director, Environmental Division 
direction of the 

Commanding Officer 

Region IV, U.S. Environmental Protection Agency (Craig Benedikt) 
Southern , Naval Facilit Command (ES31) 
Naval Air Station, Jacksonville (Code 184JB) 
Tetra Tech, Tallahassee (Terry Hansen) 
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Bc: N4E Chron, Code 184JB IR\CAMP Delay 3-02-FDEP/pl/3-5 


